CERCLA REMOVAL ACTION DAILY WORK ORDER h 181536

‘ U IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII
SITE NAME Cornell-Dubilier Electronics Site * CONTRACT NO.: 68-52-99-08
ORDER NO:: 2083 , ' DATE(s): 9/14/04
SITE/SPILL NO.: GZ , SHIFT: 0800 - 1830 hrs.
EPA REGION: II . v OSC: T. Budroe )
CONTRACTOR: Earth Tech Remediation Serv. WORK ORDER: 7
MONITORS: C. Stannik RM: J. Galioto

ALL OVERTIME MUST BE FIRST AUTHORIZED BY THE OSC PRIOR TO WORKING. ALL HOURS
WORKED OFF-SITE MUST BE FIRST AUTHORIZED BY THIS OR ANOTHER WORK ORDER PRIOR
TO WORKING AND MUST BE ACCOMPANIED BY AN OFF-SITE HOURS REPORT PREPARED BY
THE INDIVIDUAL CONDUCTING THE WORK AND SIGNED BY THE RM,

DESCRIPTION OF WORK TO BE PERFORMED -

1) Provide a draft form 1900-55 to the OSC for approval. .

2) Provide for grinding down and removing the stumps generated from cutting- -down the white

oak tree on the south-southeast portion of the property. (backyard) and the three swamp maples

trees on the north-northwest portion of the property.

3) Erect plastic (orange) security fence around the excavation areas to limit access to the Site.

4) Arrange to have four rolloff containers-on Site to load contaminated soil.

5) Excavate the contaminated soil at 126 Spicer Avenue, South Plainfield, NJ. (Block 337, Lots

14, 14.01 and 15) as demarcated with paint/flags and as specified by the diagram provided by the

OSC. Load the contaminated soil into rolloffs. Provide completed nonhazardous manifests to - -
" the OSC for signature and ship the soil for disposal. ’

6) Provide a weed barrier and stone to backfill the area on the north and west sides of the garage

located at 123 Delmore Avenue, South Plainfield, NJ, and also on the south side of the garage

located at 126 Spicer Ave., South Plainfield, NJ.

7) Backfill the excavated areas at 126 Spicer Ave., South Plainfield, NJ, w1th the verified clean
fill and top soil and subsequently place sod over the excavated areas. :

8) Provide for security during the hours that ETI is not present on-site.

9) Complete a Da11y Work Summary outlining daily accomplishments.

: NUMBER OF PERSONNEL AUTHORIZED :
1-RESPONSE MANAGER 2-CLEANUP TECHNICIAN(S) 1-FIELD CLERK

© 0-CHEMIST  2-EQUIPMENT OPERATOR  0-FOREMAN _ 0-T&D COORDINATOR

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

'ITEM _ ' OUANT ITEM . . ' . OUANT

~ Pick up truck (1/4 ton) 2 Passenger van Clin #0018 - 1
Stump grinder -1 Medium front end loader Clin #0036 1
Laptop computer 2 Medium excavator Clin #0027 ' 1
Copier . =~ 0 Bobcat w/backhoe bucket |
Computer prmter 0 Porta john ' : 1
Double diaphragm pump 0 Shop vacuum 0

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON SCENE COORDINATORé :@Z@ : M

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE &) Q u&ed&\
I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. -
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